COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/04/2007

ESTIMATE SUMMARY 07:54:31
CONTID: C14277 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 14277-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 91.0 DAYS TIME ALLOW: 140 WORK DAYS
Punkin Ctr@Middle & S. Rush Ck PERCENT TIME: 65.00 ORIG TIME ALLOW: 140 WORK DAYS
PROJECT NO: BR 0711-014
Punkin Ctr@Middle & S. Rush Ck
NAME OF ROAD: 71
PROJECT COUNTIES: LINCOLN
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. AND SUBSIDIARIES PAY PERIOD ENDING 12/04/2007 DATE TIME STARTED 07/23/2007
10090 I-25 FRONTAGE ROAD DATE LET 05/17/2007 DATE WORK BEGAN 07/23/2007
DATE AWARDED 06/07/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED
LONGMONT CO 80504 303/485-4050 DATE NOTICE TO PROCEED 07/23/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,272,052.08 PARTICIPATING $ 2,300,191.94 S 678,700.05
AWARD PROJECT AMT: $ 3,809,936.40 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 53.84% TOTAL EARNINGS 2,300,191.94 678,700.05
FUNDS AVAILABLE: $ 1,971,860.14 STOCKPILED MATERIALS 0.00 -114,007.39
GROSS EARNINGS 2,300,191.94 564,692.66
TOTAL CLAIMS: $ 0.00 RETATNAGE -57,149.05 -14,030.29
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,243,042.89 550,662.37
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,243,042.89 550,662.37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 550,662.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  *CLEARING AND GRUBBING 1.000 1.000
LS 0.000 0.00
7,224.00000 1.000 7,224.00
0010 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 62.000 62.000
SY 0.000 0.00
38.50000 62.000 2,387.00
0015 202-00033  REMOVAL OF PIPE 1.000 0.000
EACH 1.000 820.00
820.00000 1.000 820.00
0020 202-00090  *REMOVAL OF DELINEATOR 40.000 40.000
EACH 0.000 0.00
9.00000 40.000 360.00
0025 202-00220  *REMOVAL OF ASPHALT MAT 6,495.000 1,511.000
sY 4,984.000 27,412.00
5.50000 6,495.000 35,722.50
0030 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 232.000 0.000
SY 0.000 0.00
22.00000 0.000 0.00
0031 202-00250  REMOVAL OF PAVEMENT MARKING 795.000 795.000
SF 0.000 0.00
2.20000 795.000 1,749.00
0035 202-01000  *REMOVAL OF FENCE 6,205.000 5,337.000
LF 0.000 0.00
0.60000 5,337.000 3,202.20
0040 203-00060  *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 70,759.000 27,497.000
cY 0.000 0.00
6.00000 27,497.000 164,982.00
0045 203-00100  MUCK EXCAVATION 50.000 0.000
cY 0.000 0.00
32.00000 0.000 0.00
0050 203-01100  PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00

157.00000 0.000 0.00
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 203-01500 BLADING 50.000 16.000
HOUR 0.000 0.00
175.00000 16.000 2,800.00
0060 208-00002 *EROSION LOG (12 INCH) 4,620.000 4,240.000
LF 380.000 2,090.00
5.50000 4,620.000 25,410.00
0065 208-00003 *EROSION LOG (18 INCH) 1,720.000 0.000
LF 0.000 0.00
8.00000 0.000 0.00
0066 208-00011 EROSION BALES (WEED FREE) 4.000 4.000
EACH 0.000 0.00
10.12000 4.000 40.48
0070 208-00045 *CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 1.000 2,029.50
2,029.50000 1.000 2,029.50
0075 208-00070 STABILIZED CONSTRUCTION ENTRANCE 4.000 1.000
EACH 1.000 2,429.00
2,429.00000 2.000 4,858.00
0080 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
4,044.50000 0.000 0.00
0085 208-00200 EROSION CONTROL SUPERVISOR 8.000 0.000
LS 0.000 0.00
8,669.50000 0.000 0.00
0086 208-00205 EROSION CONTROL SUPERVISOR 49.000 35.000
HOUR 14.000 875.00
62.50000 49.000 3,062.50
0090 210-00810 *RESET GROUND SIGN 7.000 0.000
EACH 0.000 0.00
147.00000 0.000 0.00
0095 212-00006 *SEEDING (NATIVE) 12.000 0.000
ACRE 0.000 0.00
445.00000 0.000 0.00
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 212-00009 *SEEDING (TEMPORARY) 4.000 3.900
ACRE 0.000 0.00
159.00000 3.900 620.10
0105 212-00032 *SOIL CONDITIONING 12.000 0.000
ACRE 0.000 0.00
3,512.00000 0.000 0.00
0110 213-00001 *MULCHING 1.300 1.300
TON 0.000 0.00
513.00000 1.300 666.90
0115 213-00002 *MULCHING (WEED FREE HAY) 16.000 2.740
ACRE 1.100 383.35
348.50000 3.840 1,338.24
0120 213-00061 *MULCH TACKIFIER 3,200.000 548.000
1B 220.000 330.00
1.50000 768.000 1,152.00
0125 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 6,437.000 0.000
SY 0.000 0.00
1.50000 0.000 0.00
0126 216-00030 SOIL RETENTION BLANKET (SPECIAL) 5,641.000 5,641.000
sy 0.000 0.00
2.54000 5,641.000 14,328.14
0130 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 2,008.000 0.000
TON 0.000 0.00
31.50000 0.000 0.00
0135 304-09014 AGGREGATE BASE COURSE (SPECIAL) 133.000 0.000
TON 0.000 0.00
60.50000 0.000 0.00
0140 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 0.000 0.00
161.50000 0.000 0.00
0145 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 2,301.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,869.000 0.000
GAL 0.000 0.00
1.50000 0.000 0.00
0155 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,564.000 1,564.000
sY 0.000 0.00
28.50000 1,564.000 44,574.00
0160 506-00209 RIPRAP (9 INCH) 129.000 129.000
cy 0.000 0.00
61.00000 129.000 7,869.00
0165 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 14.000 0.000
cY 0.000 0.00
317.50000 0.000 0.00
0170 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 10.000 0.000
TON 0.000 0.00
252.50000 0.000 0.00
0175 603-10120 12 INCH CORRUGATED STEEL PIPE 120.000 0.000
LF 0.000 0.00
64.00000 0.000 0.00
0180 603-10180 18 INCH CORRUGATED STEEL PIPE 60.000 0.000
LF 0.000 0.00
38.50000 0.000 0.00
0185 603-30018 18 INCH STEEL END SECTION 2.000 0.000
EACH 0.000 0.00
261.00000 0.000 0.00
0190 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 600.000 0.000
LF 0.000 0.00
14.50000 0.000 0.00
0195 606-01370 *TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
983.00000 0.000 0.00
0200 606-02005 *END ANCHORAGE (FLARED) 8.000 0.000
EACH 0.000 0.00
1,445.00000 0.000 0.00
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 607-00005 *END POST 3.000 0.000
EACH 0.000 0.00
155.50000 0.000 0.00
0210 607-00010 *CORNER AND LINE BRACE POST 42.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0215 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 12,883.000 7,749.000
LF 0.000 0.00
1.00000 7,749.000 7,749.00
0220 607-11525 *FENCE (PLASTIC) 921.000 921.000
LF 0.000 0.00
2.50000 921.000 2,302.50
0225 607-32000 *FENCE PICKET SNOW 360.000 0.000
LF 0.000 0.00
6.50000 0.000 0.00
0230 609-60011 *CURB TYPE 6 (SECTION M) 160.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0235 612-00001 *DELINEATOR (TYPE I) 64.000 64.000
EACH 0.000 0.00
12.50000 64.000 800.00
0240 612-00003 *DELINEATOR (TYPE III) 4.000 2.000
EACH 0.000 0.00
15.00000 2.000 30.00
0245 615-00030 EMBANKMENT PROTECTOR TYPE 3 8.000 0.000
EACH 0.000 0.00
826.00000 0.000 0.00
0250 617-03010 DETOUR CULVERT PIPE 2,210.000 2,210.000
LF 0.000 0.00
64.00000 2,210.000 141,440.00
0255 621-00450 *DETOUR PAVEMENT 13,833.000 8,622.000
sy 0.000 0.00

20.00000 8,622.000 172,440.00
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT : BR 0711-014 ESTIMATE NO: 0004 07:54:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 625-00000 CONSTRUCTION SURVEYING 1.000 0.350
L S 0.150 4,669.80
31,132.00000 0.500 15,566.00
0265 625-00001 CONSTRUCTION SURVEYING (HOURLY) 10.000 0.000
HOUR 0.000 0.00
108.50000 0.000 0.00
0270 626-00000 *MOBILIZATION 1.000 0.600
L S 0.400 122,800.00
307,000.00000 1.000 307,000.00
0275 627-00005 *EPOXY PAVEMENT MARKING 12.000 0.000
GAL 0.000 0.00
169.50000 0.000 0.00
0280 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 57.000 57.000
GAL 0.000 0.00
39.00000 57.000 2,223.00
0285 630-00000 *FLAGGING 1,000.000 266.000
HOUR 20.000 490.00
24.50000 286.000 7,007.00
0290 630-00007 *TRAFFIC CONTROL INSPECTION 150.000 53.000
DAY 26.000 3,211.00
123.50000 79.000 9,756.50
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 16.000
DAY 2.000 1,113.00
556.50000 18.000 10,017.00
0300 630-80001 *FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 0.000 0.00
634.00000 4.000 2,536.00
0305 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 2.000
EACH 0.000 0.00
242.50000 2.000 485.00
0310 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 22.000
EACH 0.000 0.00
68.00000 22.000 1,496.00
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0315 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 23.000
EACH 0.000 0.00
88.50000 23.000 2,035.50
0320 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
109.50000 4.000 438.00
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
9,278.50000 2.000 18,557.00
0330 630-80360 *DRUM CHANNELIZING DEVICE 150.000 52.000
EACH 0.000 0.00
67.00000 52.000 3,484.00
0335 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 12.000 6.000
EACH 0.000 0.00
103.00000 6.000 618.00
0340 630-80370 CONCRETE BARRIER (TEMPORARY) 850.000 324.000
LF 0.000 0.00
52.50000 324.000 17,010.00
0345 630-80380 *TRAFFIC CONE 100.000 25.000
EACH 0.000 0.00
17.00000 25.000 425.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70011 F/A PARTNERING 5,000.000 2,314.370
FA 0.000 0.00
1.00000 2,314.370 2,314.37
0360 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 2,300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C14277 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0370 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70025 F/A QUALITY INCENTIVE PAYMENT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70081 F/A PROVIDE HIGH SPEED INTERNET 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70110 F/A INSTALL HABITAT PROTECTION 31,380.960 31,380.960
FA 0.000 0.00
1.00000 31,380.960 31,380.96
0390 700-70120 F/A MAINTAIN PAVEMENT SURFACE COURSE MAINTENANCE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70380 F/A EROSION CONTROL 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT $ 2,389,656.98 $ 168,652.65% 1,082,306.39

CAT NO0300 STRUCTURE I-22-D

0400 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
32,768.50000 1.000 32,768.50
0405 206-00000 STRUCTURE EXCAVATION 170.000 170.000
cYy 0.000 0.00
23.50000 170.000 3,995.00
0410 206-00100 STRUCTURE BACKFILL (CLASS 1) 403.000 0.000
cY 0.000 0.00
50.00000 0.000 0.00
0415 206-00200 STRUCTURE BACKFILL (CLASS 2) 156.000 78.000
cYy 0.000 0.00

26.00000 78.000 2,028.00
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE I-22-D
0420 206-00360 MECHANICAL REINFORCEMENT OF SOIL 403.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
0425 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 208.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0430 503-00030 *DRILLED CAISSON (30 INCH) 637.000 627.000
LF 0.000 0.00
135.50000 627.000 84,958.50
0435 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 95.000 17.800
cY 15.200 4,826.00
317.50000 33.000 10,477.50
0440 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 12.000 10.000
GAL 0.000 0.00
200.00000 10.000 2,000.00
0445 515-00120 *WATERPROOFING (MEMBRANE) 1,284.000 0.000
SY 0.000 0.00
10.00000 0.000 0.00
0450 515-00400 CONCRETE SEALER 836.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0455 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 0.000
LF 0.000 0.00
213.50000 0.000 0.00
0460 601-03040 *CONCRETE CLASS D (BRIDGE) 536.000 72.900
cy 12.700 6,096.00
480.00000 85.600 41,088.00
0465 602-00000 *REINFORCING STEEL 11,514.000 2,347.000
1B 2,347.000 2,112.30
0.90000 4,694.000 4,224.60
0470 602-00020 *REINFORCING STEEL (EPOXY COATED) 128,115.000 13,415.000
1B 1,802.000 1,621.80
0.90000 15,217.000 13,695.30
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE I-22-D
0475 606-11030 *BRIDGE RAIL TYPE 10M 642.000 0.000
LF 0.000 0.00
102.00000 0.000 0.00
0480 618-00163 PRESTRESSED CONCRETE I (BT63) 1,445.000 0.000
LF 1,445.000 252,152.50
174.50000 1,445.000 252,152.50
0480 MATERIAL ALLOWANCE BT 63 PRESTRESSED GIRDERS 867.000
LF -867.000 -114,007.39
131.49642 0.000 0.00
CAT 0300 CURRENT AMT 936,079.10 $ 152,801.21% 447,387.90
CAT NOO0301 STRUCTURE I-22-F
0485 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
32,768.50000 1.000 32,768.50
0490 206-00000 STRUCTURE EXCAVATION 51.000 51.000
cY 0.000 0.00
23.50000 51.000 1,198.50
0495 206-00100 STRUCTURE BACKFILL (CLASS 1) 269.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0500 206-00200 STRUCTURE BACKFILL (CLASS 2) 50.000 25.000
cY 0.000 0.00
26.00000 25.000 650.00
0505 206-00360 MECHANICAL REINFORCEMENT OF SOIL 269.000 0.000
cy 0.000 0.00
6.00000 0.000 0.00
0510 403-34851 *HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 190.000 0.000
TON 0.000 0.00
86.00000 0.000 0.00
0515 503-00030 *DRILLED CAISSON (30 INCH) 642.000 637.000
LF 0.000 0.00
135.50000 637.000 86,313.50
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 STRUCTURE I-22-F
0520 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 73.000 30.900
cy 0.000 0.00
317.50000 30.900 9,810.75
0525 509-90002 PAINT EXISTING STRUCTURE (SPECIAL) 8.000 5.000
GAL 0.000 0.00
200.00000 5.000 1,000.00
0530 515-00120 *WATERPROOFING (MEMBRANE) 1,172.000 0.000
sy 0.000 0.00
10.00000 0.000 0.00
0535 515-00400 CONCRETE SEALER 523.000 0.000
SY 0.000 0.00
7.00000 0.000 0.00
0540 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 78.000 0.000
LF 0.000 0.00
213.50000 0.000 0.00
0545 601-03040 *CONCRETE CLASS D (BRIDGE) 479.000 70.200
cY 356.800 171,264.00
480.00000 427.000 204,960.00
0550 602-00000 *REINFORCING STEEL 4,382.000 4,382.000
1B 0.000 0.00
0.90000 4,382.000 3,943.80
0555 602-00020 *REINFORCING STEEL (EPOXY COATED) 98,583.000 10,660.000
1B 79,972.000 71,974.80
0.90000 90,632.000 81,568.80
0560 606-11030 *BRIDGE RAIL TYPE 10M 586.000 0.000
LF 0.000 0.00
102.00000 0.000 0.00
0565 618-01992 PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 6,252.000 6,252.000
SF 0.000 0.00
47.50000 6,252.000 296,970.00
CAT 0301 CURRENT AMT $ 889,804.00 $ 243,238.80% 719,183.85
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PCN: 14277-BID ESTIMATE RUN 12/04/2007
PROJECT: BR 0711-014 ESTIMATE NO: 0004 07:54:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0570 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.900
EACH 0.000 0.00
25,366.00000 0.900 22,829.40
0575 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.900
EACH 0.000 0.00
26,616.00000 0.900 23,954.40
0580 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,510.00000 3.000 4,530.00
CAT 0400 CURRENT AMT $ 56,512.00 $ 0.00$ 51,313.80

PROJECT TOTAL CURRENT AMT § 4,272,052.08 $ 564,692.66 % 2,300,191.94



